











































































































ID		Task Mode	% Complete	Task Name	Duration	Start
1			0%	1 Project Name Here	61 days?	Fri 5/1/15
2			0%	1.1 Project Request - Initially Approved for Exploration	1 day?	Fri 5/1/15
3			0%	1.2 Exploration	12 days?	Mon 5/4/15
4			0%	1.2.1 Identify Initial Project Team	1 day?	Mon 5/4/15
5			0%	1.2.2 Identify Project Sponsor	1 day?	Mon 5/4/15
6			0%	1.2.3 Define High Level Requirements	6 days?	Mon 5/4/15
7			0%	1.2.3.1 Identify Stakeholders & Subject Matter Experts	1 day?	Mon 5/4/15
8			0%	1.2.3.2 Facilitate Requirements Gathering	1 day?	Tue 5/5/15
9			0%	1.2.3.3 Document Requirements	1 day?	Wed 5/6/15
10			0%	1.2.3.4 Circulate Requirements for Review & Feedback	1 day?	Thu 5/7/15
11			0%	1.2.3.5 Make updates	1 day?	Fri 5/8/15
12			0%	1.2.3.6 Sponsor and Stakeholder Signoff	1 day?	Mon 5/11/15
13			0%	1.2.3.7 High Level Requirements Signoff	0 days	Mon 5/11/15
14			0%	1.2.4 Determine Potential Solutions	1 day?	Mon 5/4/15
15			0%	1.2.4.1 Research other state solutions	1 day?	Mon 5/4/15
16			0%	1.2.4.2 Research other industry solutions	1 day?	Mon 5/4/15
17			0%	1.2.5 Determine Potential Costs	3 days?	Tue 5/12/15
18			0%	1.2.5.1 Draft RFI	1 day?	Tue 5/12/15
19			0%	1.2.5.2 Post RFI	1 day?	Wed 5/13/15
20			0%	1.2.5.3 Analyze and condolidate bid data received	1 day?	Thu 5/14/15
21			0%	1.2.5.4 RFI Completed	0 days	Thu 5/14/15
22			0%	1.2.6 Develop IT Business Case & Cost Analysis (IT ABC)	1 day?	Fri 5/15/15




























Project: Project_Plan_Schedule
Date: Wed 4/26/17

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			




















ID		Task Mode	% Complete	Task Name	Duration	Start
23			0%	1.2.7 Submit IT ABC to ADS EP MO	1 day?	Mon 5/18/15
24			0%	1.2.8 Oversight Project Manager Assignment	1 day?	Tue 5/19/15
25			0%	1.2.9 IT ABC Decision	1 day?	Tue 5/19/15
26			0%	1.2.10 Stage Gate 0: Project Approval	0 days	Tue 5/19/15
27			0%	1.3 Initiating	20 days?	Tue 5/5/15
28			0%	1.3.1 Assign a Project Manager	1 day?	Tue 5/5/15
29			0%	1.3.2 Create SharePoint Project Site	1 day?	Wed 5/6/15
30			0%	1.3.3 Draft Initial Project Log	1 day?	Wed 5/6/15
31			0%	1.3.4 Identify additional stakeholders and SMEs	1 day?	Wed 5/20/15
32			0%	1.3.5 Determine project team	1 day?	Wed 5/20/15
33			0%	1.3.6 Identify ADS Enterprise Architect Assignment	1 day?	Wed 5/6/15
34			0%	1.3.7 Project team kickoff meeting	1 day?	Thu 5/21/15
35			0%	1.3.8 Draft Project Charter	6 days?	Fri 5/22/15
36			0%	1.3.8.1 Create preliminary scope statement and draft charter	1 day?	Fri 5/22/15
37			0%	1.3.8.2 Project Team Input	1 day?	Mon 5/25/15
38			0%	1.3.8.3 Identify high level milestones	1 day?	Tue 5/26/15
39			0%	1.3.8.4 Update Project Charter	1 day?	Tue 5/26/15
40			0%	1.3.8.5 Review and Feedback	1 day?	Wed 5/27/15
41			0%	1.3.8.6 Make updates	1 day?	Thu 5/28/15
42			0%	1.3.8.7 Sponsor and Stakeholder Signoff	1 day?	Fri 5/29/15
43			0%	1.3.9 Project Charter Signed / Approved	0 days	Fri 5/29/15
44			0%	1.3.10 Stage Gate 1: Go/ No-Go	1 day?	Mon 6/1/15









































Project: Project_Plan_Schedule
Date: Wed 4/26/17

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			




















ID		Task Mode	% Complete	Task Name	Duration	Start
45			0%	1.4 Planning	45 days?	Fri 5/1/15
46			0%	1.4.1 Document Detailed Requirements	5 days?	Tue 6/2/15
47			0%	1.4.1.1 Facilitate Functional Requirements revisiting and gathering	1 day	Tue 6/2/15
48			0%	1.4.1.2 Facilitate Non-Functional Requirements revisiting and gathering	1 day?	Tue 6/2/15
49			0%	1.4.1.3 Update requirements document with detailed requirements	1 day	Wed 6/3/15
50			0%	1.4.1.4 Circulate Requirements for Review & Feedback	1 day	Thu 6/4/15
51			0%	1.4.1.5 Make updates	1 day	Fri 6/5/15
52			0%	1.4.1.6 Sponsor Signoff	1 day	Mon 6/8/15
53			0%	1.4.2 Detailed Requirements Signoff	0 days	Mon 6/8/15
54			0%	1.4.3 Perform Procurement	43 days?	Fri 5/1/15
55			0%	1.4.3.1 Identify Contract & Procurement Specialist Assignment	1 day?	Fri 5/1/15
56			0%	1.4.3.2 Select Procurement Process	1 day?	Tue 6/2/15
57			0%	1.4.3.3 Draft bid documents	1 day?	Wed 6/3/15
58			0%	1.4.3.4 Submit for Review and Approval	1 day?	Thu 6/4/15
59			0%	1.4.3.5 Procurement Posting	1 day?	Fri 6/5/15
60			0%	1.4.3.6 Questions & Answers	1 day?	Mon 6/8/15
61			0%	1.4.3.7 Answers Posted	1 day?	Tue 6/9/15
62			0%	1.4.3.8 Best and Final Offers	1 day?	Wed 6/10/15
63			0%	1.4.3.9 Site Visits	1 day?	Thu 6/11/15
64			0%	1.4.3.10 Reference Checks	1 day?	Fri 6/12/15
65			0%	1.4.3.11 Bid Review and selection	1 day?	Mon 6/15/15
66			0%	1.4.3.12 Preliminary vendor selection	1 day?	Tue 6/16/15
67			0%	1.4.3.13 Independent Review	11 days?	Tue 6/16/15
68			0%	1.4.3.13.1 Draft IR SOW	1 day?	Tue 6/16/15














































Project: Project_Plan_Schedule
Date: Wed 4/26/17




















Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			






























ID		Task Mode	% Complete	Task Name	Duration	Start
69			0%	1.4.3.13.2 IR SOW emailed to Retainer Vendors	1 day?	Wed 6/17/15
70			0%	1.4.3.13.3 Respond to questions submitted by Retainer Vendors	1 day?	Thu 6/18/15
71			0%	1.4.3.13.4 IR Bids Due	1 day?	Thu 6/18/15
72			0%	1.4.3.13.5 Evaluate Bids and Select IR Vendor	1 day?	Fri 6/19/15
73			0%	1.4.3.13.6 Draft IR SOW Agreement	1 day?	Mon 6/22/15
74			0%	1.4.3.13.7 IR SOW Signed	1 day?	Tue 6/23/15
75			0%	1.4.3.13.8 Schedule IR Report Presentation with the CIO	1 day?	Mon 6/22/15
76			0%	1.4.3.13.9 Independent Review Conducted by Vendor	4 days?	Fri 6/19/15
77			0%	1.4.3.13.9.1 Kickoff	1 day?	Fri 6/19/15
78			0%	1.4.3.13.9.2 Interviews	1 day?	Mon 6/22/15
79			0%	1.4.3.13.9.3 Risk Register	1 day?	Tue 6/23/15
80			0%	1.4.3.13.9.4 Report	1 day?	Wed 6/24/15
81			0%	1.4.3.13.10 Report Draft Submitted to OPM	1 day?	Thu 6/25/15
82			0%	1.4.3.13.11 Business Response to IR Draft	1 day?	Fri 6/26/15
83			0%	1.4.3.13.12 Report submitted to CIO	1 day?	Mon 6/29/15
84			0%	1.4.3.13.13 IR Report Presentation Meeting	1 day?	Tue 6/30/15
85			0%	1.4.3.14 IR Accepted	0 days	Tue 6/30/15
86			0%	1.4.3.15 Contracting	4 days?	Wed 6/17/15
87			0%	1.4.3.15.1 Draft Contract or Statement of Work Agreement (SOW)	1 day?	Wed 6/17/15
88			0%	1.4.3.15.2 Coordinate Preliminary Internal Contract Review	1 day?	Wed 6/17/15
89			0%	1.4.3.15.3 Coordinate Preliminary Vendor Contract Review	1 day?	Thu 6/18/15
90			0%	1.4.3.15.4 Solicit Final Legal Review	1 day?	Thu 6/18/15
91			0%	1.4.3.15.5 Compile Documents for Contract Package Routing	1 day?	Fri 6/19/15
92			0%	1.4.3.15.6 Obtain Contract Approval and Signatures	1 day?	Mon 6/22/15




















Project: Project_Plan_Schedule
Date: Wed 4/26/17




































Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			

ID		Task Mode	% Complete	Task Name	Duration	Start
93			0%	1.4.3.15.7 Contract Executed	0 days	Mon 6/22/15
94			0%	1.4.4 Develop Project Management Plan	38 days?	Fri 5/1/15
95	 		0%	1.4.4.1 Review and Update Milestone List	1 day?	Tue 6/23/15
96	 		0%	1.4.4.2 Draft required project log components (may have started before now)	1 day?	Tue 6/23/15
97			0%	1.4.4.3 Schedule Baseline and Work Breakdown Structure	1 day?	Thu 5/21/15
98			0%	1.4.4.4 Change Management Plan	1 day?	Thu 5/21/15
99			0%	1.4.4.4.1 Change Control Plan	1 day?	Thu 5/21/15
100			0%	1.4.4.5 Communications Management Plan	1 day?	Thu 5/21/15
101	 		0%	1.4.4.5.1 Communications matrix	1 day?	Thu 5/21/15
102			0%	1.4.4.5.2 Project Website	1 day?	Thu 5/21/15
103			0%	1.4.4.5.3 Project Metrics	1 day?	Thu 5/21/15
104			0%	1.4.4.6 Cost Management Plan	1 day?	Thu 5/21/15
105			0%	1.4.4.7 Procurement Management Plan	1 day?	Thu 5/21/15
106			0%	1.4.4.8 Scope Management Plan	1 day?	Thu 5/21/15
107			0%	1.4.4.9 Schedule Management Plan	1 day?	Thu 5/21/15
108			0%	1.4.4.10 Quality Management Plan	1 day?	Thu 5/21/15
109			0%	1.4.4.10.1 Quality Baseline	1 day?	Thu 5/21/15
110			0%	1.4.4.10.2 Test Plan	1 day?	Thu 5/21/15
111			0%	1.4.4.10.3 Training Plan	1 day?	Thu 5/21/15
112			0%	1.4.4.11 Metrics Management Plan	1 day?	Fri 5/1/15
113			0%	1.4.4.12 Risk Management Plan	1 day?	Thu 5/21/15
114			0%	1.4.4.13 Risk Register	1 day?	Thu 5/21/15




















Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			


ID		Task Mode	% Complete	Task Name	Duration	Start
115			0%	1.4.4.14 Issue Management Plan	1 day?	Thu 5/21/15
116			0%	1.4.4.15 Staffing Management Plan	1 day?	Thu 5/21/15
117			0%	1.4.4.16 Resource Calendar	1 day?	Thu 5/21/15
118			0%	1.4.4.17 Cost Baseline	4 days?	Thu 5/21/15
119			0%	1.4.4.17.1 Revise Estimates to become Actuals	1 day?	Thu 5/21/15
120			0%	1.4.4.17.2 Draft Budget	1 day?	Fri 5/22/15
121			0%	1.4.4.17.3 Budget Revision	1 day?	Mon 5/25/15
122			0%	1.4.4.17.4 Budget Decision	1 day?	Tue 5/26/15
123			0%	1.4.5 PMP Approved	0 days	Fri 5/1/15
124			0%	1.4.6 Budget Update to Vision	2 days?	Wed 5/27/15
125			0%	1.4.6.1 Program/Project Codes Assigned	1 day?	Wed 5/27/15
126			0%	1.4.6.2 Funds Obligated/Earmarked	1 day?	Thu 5/28/15
127			0%	1.4.6.3 Project Management Information System Update	1 day?	Thu 5/28/15
128			0%	1.4.6.4 Budget Approved	0 days	Thu 5/28/15
129			0%	1.4.7 Stage Gate 2: Go/No-Go	1 day?	Wed 7/1/15
130			0%	1.4.8 Project Kick-Off	1 day?	Thu 7/2/15
131			0%	1.5 Executing	12 days?	Fri 7/3/15
132			0%	1.5.1 Design	4 days?	Fri 7/3/15
133			0%	1.5.1.1 Verify and Validate User Requirements	1 day?	Fri 7/3/15
134			0%	1.5.1.2 Draft Design	1 day?	Mon 7/6/15
135			0%	1.5.1.3 Circulate for Review and Feedback	1 day?	Tue 7/7/15
136			0%	1.5.1.4 Make updates	1 day?	Wed 7/8/15
137			0%	1.5.1.5 Design Approved	0 days	Wed 7/8/15

Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			


ID		Task Mode	% Complete	Task Name	Duration	Start
138			0%	1.5.2 Development	5 days?	Thu 7/9/15
139			0%	1.5.2.1 Procure Hardware / Software	1 day?	Thu 7/9/15
140			0%	1.5.2.2 Install / Develop Solution - Development	1 day?	Fri 7/10/15
141			0%	1.5.2.3 Testing Phase	2 days?	Mon 7/13/15
142			0%	1.5.2.3.1 Execute User Acceptance Testing	1 day?	Mon 7/13/15
143			0%	1.5.2.3.2 UAT Completed / Approve	1 day?	Tue 7/14/15
144			0%	1.5.2.4 Install / Develop Solution - Production	1 day?	Wed 7/15/15
145			0%	1.5.3 User Training	1 day?	Thu 7/16/15
146			0%	1.5.4 Execute Change Control	1 day?	Fri 7/17/15
147			0%	1.5.5 Send Go Live Email	1 day?	Mon 7/20/15
148			0%	1.5.6 Go Live	0 days	Thu 7/16/15
149			0%	1.6 Closing	61 days?	Fri 5/1/15
150			0%	1.6.1 Audit Procurement	1 day?	Fri 7/17/15
151			0%	1.6.2 Send out Customer Survey	1 day?	Fri 7/17/15
152			0%	1.6.3 Facilitate Lessons Learned Meeting	1 day?	Fri 5/1/15
153			0%	1.6.4 Document Lessons Learned	1 day?	Mon 7/20/15
154			0%	1.6.5 Close Project or Contract in Vision	1 day?	Tue 7/21/15
155			0%	1.6.6 Closeout Report	1 day?	Wed 7/22/15
156			0%	1.6.7 Project Complete	0 days	Wed 7/22/15
157			0%	1.6.8 Archive Files /Documents	1 day?	Thu 7/23/15
158			0%	1.6.9 Gate 4 Review	1 day?	Fri 7/24/15
159			0%	1.7 Project Completed	0 days	Fri 7/24/15

Project: Project_Plan_Schedule
Date: Wed 4/26/17

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			






















Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

Finish	Predecessors	May 3, '15							May 10, '15							May 17, '15										
		W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Thu 7/2/15																										
Mon 6/8/15																										
Tue 6/2/15	44																									
Tue 6/2/15	44																									
Wed 6/3/15	47																									
Thu 6/4/15	49																									
Fri 6/5/15	50																									
Mon 6/8/15	51																									
Mon 6/8/15	52																									
Tue 6/30/15																										
Fri 5/1/15																										
Tue 6/2/15	44																									
Wed 6/3/15	56																									
Thu 6/4/15	57																									
Fri 6/5/15	58																									
Mon 6/8/15	59																									
Tue 6/9/15	60																									
Wed 6/10/15	61																									
Thu 6/11/15	62																									
Fri 6/12/15	63																									
Mon 6/15/15	64																									
Tue 6/16/15	65																									
Tue 6/30/15																										
Tue 6/16/15	65																									

 Oversight Project Manager[5%]


Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

Finish	Predecessors					May 3, '15				May 10, '15				May 17, '15						
		W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
Wed 6/17/15	68																			
Thu 6/18/15	69																			
Thu 6/18/15	69																			
Fri 6/19/15	71																			
Mon 6/22/15	72																			
Tue 6/23/15	73																			
Mon 6/22/15	72																			
Wed 6/24/15																				
Fri 6/19/15	71																			
Mon 6/22/15	77																			
Tue 6/23/15	78																			
Wed 6/24/15	79																			
Thu 6/25/15	80																			
Fri 6/26/15	81																			
Mon 6/29/15	82																			
Tue 6/30/15	83																			
Tue 6/30/15	84																			
Mon 6/22/15																				
Wed 6/17/15	66																			
Wed 6/17/15	66																			
Thu 6/18/15	87																			
Thu 6/18/15	87																			
Fri 6/19/15	90																			
Mon 6/22/15	91																			

Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

Finish	Predecessors	May 3, '15							May 10, '15							May 17, '15										
		W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Mon 6/22/15	92																									
Tue 6/23/15																										
Tue 6/23/15	93																									
Tue 6/23/15	93																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15																										
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									
Fri 5/1/15																										
Thu 5/21/15	32,28																									
Thu 5/21/15	32,28																									

Project Manager[15%]




Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

Finish	Predecessors					May 3, '15				May 10, '15				May 17, '15						
		W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
Wed 7/15/15																				
Thu 7/9/15	137																			
Fri 7/10/15	139																			
Tue 7/14/15	140																			
Mon 7/13/15	140																			
Tue 7/14/15	142																			
Wed 7/15/15	141																			
Thu 7/16/15	144																			
Fri 7/17/15	145																			
Mon 7/20/15	146																			
Thu 7/16/15	145																			
Fri 7/24/15																				
Fri 7/17/15	148																			
Fri 7/17/15	148																			
Fri 5/1/15																				
Mon 7/20/15	150																			
Tue 7/21/15	153																			
Wed 7/22/15	154																			
Wed 7/22/15	155																			
Thu 7/23/15	156																			
Fri 7/24/15	157																			
Fri 7/24/15	149																			


--	--

Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

May 24, '15							May 31, '15							Jun 7, '15							Jun 14, '15							Jun 21, '15						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	




Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			




Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			


May 24, '15 May 31, '15 Jun 7, '15 Jun 14, '15 Jun 21, '15




Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			




Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			




Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			




Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			




Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			




Project: Project_Plan_Schedule
Date: Wed 4/26/17

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			



Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			



Project: Project_Plan_Schedule Date: Wed 4/26/17	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			